Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

| ndiana

’ FORMERLY USED DEFENSE SITES- FISHER-CALO / IN59799F 357000 NPL Progressin FY98
Refer to page A-63.
Siteswith Response Complete | 2 Investigation 3 1 5 $2,806 $670 $150 $560 [ Fy 01 $0
o High 2 Interim Actions 1) 1(2) $2,978 $111 $1 $0 FY02 $0
Sitesin Medium 1 Design 1 1 3 $140 $15 $0 $5
Progress FYO03 $53 | Progress Planned for FY99-FY00
Low 0 RA-C 2 2 4 $534 $43 $105 $100
_Relative Risk FY04 2400 Refer to page A-63.
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 ’
Not Required | 2 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $1,468
Total Number of Sites 9 Total $6,458 $839 $256 $665 || FY 99-2007** $27,871
’ FORMERLY USED DEFENSE SITES - NIKE-45/ IN59799F951500 Progressin FY98
Initiated remedial investigation on DOD property within
Siteswith Response Complete 0 Investigation 1 1 1 $391 $382 $75 $0 || pyor $372|| @port property.
N High 1 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $4,745
Sitesin Medium 0 Design 0 0 2 $0 $0 $40 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 2 $0 $0 $195 $195 Complete investigations and determine the emedial actions
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 gof FY04 %0 Z‘ﬁ;‘?;my Program for demolition of unsafe
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $391 $382 $310 $195 || FY 99-2001** $5,622

| owa

‘ ARMY - IOWA ARMY AMMUNITION PLANT /1A721382044500 RAB NPL Progressin FY98
Refer to page A-101.
Siteswith Response Complete | 7 Investigation 18 22 0 REG $15,981 $281 $0|  $2581 ([ Fyor $6,777
o High 12 | Interim Actions 5(5) 2(3) REG $6,610 $4,853 $0 $0 FY02 $4,500
Sitesin Medium 17 Design 8 0 20 REG $5,905 $1,396 $1,240 $95
Progress FYO03 $6,279|| Progress Planned for FY99-FY00
Low 4 RA-C 2 3 23 TECH $13,147 $0 $6,049 $2,201
-Rdative Risk FYO4 $3.906 Refer to page A-101.
Category Not Evaluated 0 RA-O (LTO) 0 0 12 $0 $0 $337 $764 !
Not Required 0 LTM 0 7 4 $1,351 $637 $500 $g02 || FY05 $3.193
Total Number of Sites 40 Total $42,994 $7,167 $8,126 $6,443 || FY 99-2040** $80,355
‘ AIR FORCE - DESMOINESINTERNATIONAL AIRPORT /1A757282589500 Progressin FY98
The Remedial Investigation continued at site 1. A Remedial
Siteswith Response Complete 3 Investigation 3 3 0 FUND $642 $13 $0 $0 | Fyo1 $0 | nvestigation and Feasibility Study was awarded at site 5.
- - - Funding shortfallswill delay well closures.
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $75
Sitesin Medium 2 Design 0 0 3 $116 $0 $0 $0
Progress FYO03 $615|| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $0 D } — -
-Reative Risk evelop No Further Action Determination Decision
Cat Not Evaluated 1 RA-O (LTO) 0 0 3 $0 $0 $0 $0 FYo04 $150| [ pocuments for sites 1 and 6, remove all monitoring wells
egory and close out. Establish a groundwater monitoring program
Not Required 0 LTM 0 0 3 $0 $0 $197 $0 FY05 $150 for site 5. Continue to pursue regulatory closeout for sites 2,
3,and 4.
Total Number of Sites 6 Total $758 $13 $197 $0 || FY 99-2013** $2,010

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway Future Schedule Cost Fyo8 FY99 FY00 ) 4 N
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . . FYgs* | Thru [Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fy9os | ($000) | (s000) | ($000) ($000)
($000)

owa

’ FORMERLY USED DEFENSE SITES- FORT DES MOINES/ | A79799F022800

Siteswith Response Complete | 1 Investigation 1 1 1 $238 $80 $60 $0 ([ Fyo1 $0

o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $70 $0

Progress FYO03 $0
- Low 0 RA-C 0 0 2 $0 $0 $450 $0

-Relative Risk FY04 $77
Category NotEvaluated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $0

Not Required | 1 LTM 0 0 0 $0 $0 $0 $o [ FY05 $87

Total Number of Sites 3 Total $238 $80 $580 $0 || FY99-2015+* $3,340

Progressin FY98

Prepared Engineering Evaluation and Cost Analysis
(EE/CA). Scoped preliminary plans for remedia action.

Progress Planned for FY99-FY 00

Complete EE/CA, solicit public comment, prepare Decision
Document, execute remedial action, initiate long term
monitoring.

Johnston Atoll

‘ DTRA (Formerly DSWA) - JOHNSTON ISLAND / JQ997149000100

Siteswith Response Complete 0 Investigation 9 0 0 $250 $0 $0 $0|[ Fyo1 $1,593

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $1,618
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0

Progress FY03 $1,553
o Low 0 RA-C 0 0 9 $5,370 $0 $0 $0

-Relative Risk FY04 $1,593

Category NotEvduated | 0 | RA-O(LTO) 0 0 0 #6606 $2006| 2034 s2m ;
Not Required | 9 LTM 0 0 0 $0 $0 $0 $o [ FY0S $1.632
Total Number of Sites 9 Total $12,226|  $2.906| $2,934|  $2,771| FY99-2005** $13,694

Progressin FY98

Progress Planned for FY99-FY 00

Kansas

‘ ARMY - FORT LEAVENWORTH / K S721372049900

Siteswith Response Complete | 54 Investigation 55 12 0 $2,905 $393 $475 $145| Fy o1 $1,621
o High 12 | Interim Actions 0(0) 0(0) $225 $0 $0 $0 EY02 $476
Sitesin Medium 1 Design 19 0 13 $241 $17 $0 $33
Progress FY03 $1,030
Low 0 RA-C 32 0 13 $308 $191 $55 $0
-Relative Risk
Category NotEvduated | 0 | RA-O(LTO) 0 0 $0 $0 $0 $o]| FY04 $515
Not Required | 0 LTM 1 0 $77 $77 $76 $o2 [[ FY05 $2,326
Total Number of Sites 67 Total $3,756 $678 $606 $270 || FY99-2017%* $22,125

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98

For FTL-10, 11, 15, started drilling to determine extent of
contamination. EE/CAsfor FTLs-5,6 & 57 are ongoing.
Studies of FTLs2,3 & 20 were completed. Started study of
FTL-8.

Progress Planned for FY99-FY 00

Complete determination of contamination at FTLs 10,11 &
15. Complete EE/CAson FTLs- 5,6 & 57. Start design on
FTL-57. Complete study of FTL-65.
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